

## Update from ABA

- CCI Fully Licensed - On June 5th, ABA received its 4th and final CCI license covering the northern portion of Arrowsic. This license now allows CMP to proceed with their remaining make ready work.
- CMP Make Ready – CMP has completed the vast majority of its make ready responsibilities. There are a few remaining items that should be completed quickly.
- CCI Make Ready – While CCI is responsible for moving the communication lines from the old poles to the new poles, this will not hinder the installation of new ABA fiber lines on the new poles.
- Make Ready - Both CCI and CMP say they will prioritize the remaining Make Ready work. Originally due in March 2023, the target is now the end of July 2023.
- Axiom Construction and updated Franchise Agreement - The town lawyers and ABA are reviewing these contracts.
- MCA grant agreement – ABA is waiting for MCA’s revised draft.