

Arrowsic Climate Resilience Plan Draft Timeline

Responsibility:

Purple = Arrowsic Climate Resilience Committee (ACRC)

Blue = Viewshed

- **Winter 2023:** Establish the Arrowsic Climate Resilience Committee (ACRC)
 - Develop Process Vision/Mission Statement
 - Set Norms, Roles, and Responsibilities
- **Spring 2023:** Conduct vulnerability assessment
 - Gathering Data & Resource Mapping
 - Conduct Vulnerability Assessment
 - ACRC provides feedback on assessment
- **Summer 2023:** Develop Draft Climate Resilience Plan
 - Draft Climate Resilience Plan
 - Develop draft plan based on assessment
 - ACRC provides feedback on draft
 - Develop potential action steps/strategies
 - ACRC provides feedback on strategies
 - Present Draft Plan to other Town Committees (Aug or Sept)
 - Organize meeting(s)
 - Present Draft Plan & incorporate feedback
- **Fall 2023:** Climate Resilience Plan Outreach
 - Organize Community Workshop (Sept)
 - ACRC identifies stakeholders & sets date for Community Workshop
 - Develop workshop materials (e.g., flyers, presentation, agenda)
 - ACRC publicizes Community Workshop (e.g., distribute flyers, conduct email & social media outreach, etc.)
 - Hold Community Workshop
 - Presentation & Facilitation, Launch Virtual Forum
 - Assist with Facilitation & Note-taking, Moderate Forum
 - Incorporate feedback into plan
- **November/December 2023:** Survey
 - Survey Development (Oct)
 - Develop survey to prioritize actions/strategies
 - ACRC provides feedback on survey questions
 - Survey Distribution (Nov)
 - Provide flyers, email template, and QR code
 - ACRC distributes survey
 - Analyze results and create Executive Summary
- **February 2024:** Present Climate Resilience Plan
 - Update Plan reflecting public input
 - Present to Selectboard

- **June 2024:** Town Meeting Vote to Adopt Plan
 - Conduct Public Outreach
 - Organize Town Meeting
 - Develop Presentation Materials
 - Facilitate Meeting